

Northstar Launch Readiness Report

Target Ship Date: November 13, 2026 | Release NS-2026-GA-1.0

Report ID	LRR-NS-2026-11
Date	November 10, 2026
PM	Stephanie Wells, stephanie.wells@Finthesiss.ai
Eng Lead	Megan Shaw, megan.shaw@gmail.com
Ship target	November 13, 2026
Release tag	NS-2026-GA-1.0
Status	READY TO SHIP

1. Executive Summary

Northstar is ready for general availability launch on November 13, 2026. All pre-launch checklist items are green. Pilot accounts have confirmed readiness; NPS averages 9.3 across the three enterprise accounts. The 14-day hypercare period begins at launch with a doubled on-call rotation. This report documents the readiness state as of November 10, 2026, three days before the target launch date.

2. Feature Completion Status

Feature ID	Feature	Status	Test Coverage	Pilot Verified
NS-F001	Export to CSV	Shipped S12	92%	ENT-PC-001, ENT-PC-002
NS-F002	Custom date range filter	Shipped S12	88%	ENT-PC-003
NS-F005	User-level drill-down	Shipped S12	90%	ENT-PC-002
NS-F003	Shared dashboard links	Shipped S13	85%	ENT-PC-001
NS-F006	Funnel visualization	Shipped S13	87%	All three
NS-F004	Email digest reports	Shipped S14	84%	ENT-PC-001
NS-F010	Messaging Alert Integration	Shipped S14	82%	ENT-PC-002
NS-F007	Cohort comparison table	Shipped S14	86%	ENT-PC-003

3. Quality and Reliability Checks

Check	Result	Threshold	Pass
P95 dashboard load time	1.8 sec	under 2 sec	Yes
CSV export 100k rows (P95)	72 sec	under 90 sec	Yes
User drill-down page 1 (P95)	1.4 sec	under 2 sec	Yes
30-day pilot retention	41.2%	40% or higher	Yes
error-tracking tool rate (7-day avg)	0.08%	under 0.5%	Yes
monitoring platform SLO uptime (30 days)	99.94%	99.9% or higher	Yes
Load test: 5,000 concurrent	Pass	No degradation	Yes
Security scan (OWASP)	0 critical	0 critical	Yes
Accessibility audit (WCAG 2.1)	AA compliant	AA	Yes

All nine quality checks pass. The the monitoring platform SLO breach threshold is set at 99.9 percent uptime over 30 days; the current 30-day measurement is 99.94 percent. error-tracking tool rate has been below 0.1 percent for the last 10 days. One P2 bug (cohort filter memory leak on Safari 17) was patched in S14 and verified by ENT-PC-002 on November 8, 2026.

4. Pilot Account Sign-Off

Account	ID	Contact	NPS	Go-Live Approval
Meridian Capital Partners	ENT-PC-001	Kate Ellison	9	Signed, Nov 7, 2026
Thornfield Systems	ENT-PC-002	Marcus Webb	9	Signed, Nov 7, 2026
Atlas Growth Labs	ENT-PC-003	Priya Shankar	10	Signed, Nov 8, 2026

5. Launch Runbook Summary

Step	Action	Owner	Time (PT)
1	Feature flags enabled for GA	Megan Shaw	Nov 13, 9:00 AM
2	monitoring dashboards live	Priya Nair	Nov 13, 9:05 AM
3	Announcement email to all Enterprise accounts	Stephanie Wells	Nov 13, 10:00 AM
4	Blog post published (marketing)	Marketing	Nov 13, 10:00 AM
5	Pilot account courtesy call	Stephanie Wells	Nov 13, 11:00 AM
6	On-call handoff to doubled rota	Megan Shaw	Nov 13, 12:00 PM
7	First hypercare standup	Full team	Nov 13, 5:00 PM
8	NPS survey to pilot accounts	Stephanie Wells	Nov 14, 9:00 AM

6. Rollback Plan

If a P0 incident occurs within 48 hours of launch, the rollback procedure is:

- Megan Shaw disables the GA feature flag (restores beta-only state) within 5 minutes.
- Stephanie Wells sends a status update to pilot account contacts within 15 minutes.
- Carlos Rivera notified within 10 minutes; executive update within 30 minutes.
- Postmortem scheduled within 48 hours.
- Re-launch target: no sooner than 5 business days after rollback.
- Rollback has been tested: confirmed working in staging on November 9, 2026.

7. Post-Launch Roadmap

Items deferred from the launch scope, scheduled for post-launch:

Feature ID	Feature	Target Quarter	Notes
NS-F009	Benchmark overlay	Q1 2027	Requires cross-account pipeline
NS-F008	Annotation layer	Q1 2027	Low pilot demand; deprioritized
NS-F011	Enterprise API access	Q1 2027	Security review in progress
NS-F012	White-label branding	Q2 2027	Brand guidelines pending

Full feature backlog and RICE scores are in X12.xlsx. See P01.pdf (PRD v3.1) for the complete specification of all shipped features. Pilot customer feedback archive is in X07.xlsx.