

Spencer Interiors

7014 East 1st Avenue, Scottsdale, AZ 85251 | (480) 555-0270 | jessica.spencer@Finthesiss.ai

February 1, 2026

Dear Tom and Rebecca,

Here is your monthly update on the Hendricks Residence. The project remains on track for an October completion, and the home is really starting to come together. Below is a fuller picture of where each area stands, where the budget sits, and what comes next.

Master Bath and the Marble

The Calacatta Viola for the master bath is in production with the stone vendor, with delivery expected in early October. It is a long lead item and worth the wait, and the violet veining will anchor the primary suite and set the tone for the warm neutral palette throughout the home. We are tracking the slabs separately so nothing else in the install waits on them.

Kitchen and Cabinetry

Cabinetry and millwork are largely installed, with final touches underway. The walnut tone reads beautifully against the warm neutrals, and the brass hardware and pendants are ordered and tracking to schedule. We will confirm the pendant heights over the island during the next site visit.

Living Spaces

Furniture and lighting orders for the living spaces are placed and on schedule. The cognac mohair lounge chairs and the oatmeal boucle seating will carry the warmth we discussed, layered over hand loomed wool underfoot. The living room layout and lighting plan are ready for a final review together.

Primary Suite

The upholstered bed, linen layers, and soft sheers are specified and moving through the vendors, timed to land alongside the marble so the suite comes together as one moment rather than in pieces.

Budget Snapshot

Spending is at roughly 187,000 of the 320,000 budget, a little under sixty percent, which is right where we want to be at this stage with the long lead items committed. The remaining balance covers the open categories and a healthy contingency. As always, any single commitment at or above 500 comes to you for sign off before it is placed.

Deliveries and Lead Times

The marble is the pacing item at early October. Furniture and lighting are tracking to arrive through October, with install sequenced so the larger pieces land first and styling follows. We will confirm firm delivery windows as the vendors lock their schedules.

Decisions We May Need From You

A final yes on the living room layout and lighting plan. Confirmation of the styling package before photography. Both are low pressure, and we will walk them with you at the next visit so the choices are

easy to picture in the room.

Looking Ahead to Completion

As we move into the fall, the work shifts from ordering to receiving and install. The larger furniture lands first, then lighting and textiles, then the marble and the styling layer that pulls each room together. We plan the sequence so the home is never half dressed for long, and so the primary suite and the main living spaces come together as complete moments.

Site Visits and Scheduling

We are on site for the key milestones and walk the home with the contractor between visits. We will set the next two visits around the cabinetry finish and the first furniture deliveries, and we will give you a day or two of notice if there is anything you would like to see in person.

Punch List and Quality

A short punch list is open and being worked through, the ordinary items at this stage such as a paint touch up near the patio door and a pendant height to even out over the island. None of it affects the schedule, and we hold every room to the same standard before we call it done.

A Note on the Vendors

The stone vendor, the trade house for the seating, and the lighting maker are all tracking to their windows. We keep a close eye on lead times so a single slow item never holds up the rest of the install, and the marble stays on its own schedule for exactly that reason.

How the Rooms Will Feel

When it all comes together, the home should feel collected rather than decorated, the kind of space that looks like it grew over time even though every piece was chosen with intent. Warm woods and natural stone carry the cooler architecture, the lighting layers from bright task work down to a soft evening glow, and the textures do the quiet work of making each room comfortable to live in.

Photography and the Reveal

Once styling is complete, we plan a short reveal walkthrough so you experience the finished home before anything else happens in it. With your blessing, we would love to photograph the completed interiors for the studio portfolio, with your names and the address kept private, and any room you prefer to keep out of the portfolio simply left out.

Next Steps

We will confirm install dates for the marble and the primary suite furnishings as the delivery windows firm up, hold the final styling review, and schedule the completion walkthrough for late October. I will keep you posted on any decision that needs your eye. As always, thank you for trusting us with your home.

Warmly,

Jessica Spencer

Spencer Interiors