

Platform Technical Debt Backlog

Quarterly review - 20 percent of sprint capacity allocated to reduction

Summary

34 tracked items. 7 closed last quarter. Highest-risk cluster remains around the payment domain coupling, which Project Phoenix ADR-048 addresses directly.

Top Items by Risk

ID	Item	Domain	Risk	Status
TD-04	Payment domain synchronous coupling	Payments	High	In progress
TD-09	Monolith shared DB schema sprawl	Core	High	Planned
TD-11	Missing idempotency on 3 consumers	Ledger	High	In progress
TD-17	Flaky integration test suite	CI/CD	Medium	In progress
TD-22	Terraform module version drift	Infra	Medium	Planned
TD-26	Redis cache key collisions	Caching	Medium	Open
TD-30	Manual reconciliation replay	Payments	Medium	Open
TD-33	Outdated ArgoCD app definitions	Platform	Low	Open

Reliability initiative is at 99.91 percent against a 99.95 percent target. TD-11 idempotency work is the most direct lever. Recommend prioritizing TD-11 and TD-30 this sprint, both reduce payment incident blast radius.

Distribution by Domain

Domain	Open	In progress	Planned	Closed last Q
Payments	2	1	0	2
Ledger	0	1	0	1
Core	0	0	1	1
Infra	1	0	1	1
CI/CD	0	1	0	1
Caching	1	0	0	0
Platform	1	0	0	1

Aging

Most items are under two quarters old. The two oldest, both in the payment domain, are the reason ADR-048 was raised. Clearing them removes the largest single source of cross-domain coupling in the monolith.

Age band	Count	Note
Under 1 quarter	19	Created during current migration work
1 to 2 quarters	11	Steady reduction cadence
Over 2 quarters	4	Payment coupling cluster and infra drift

Remediation Roadmap

Sprint	Focus	Items	Expected outcome
Current	Payment idempotency	TD-11, TD-30	Lower incident blast radius
Next	Schema and cache	TD-09, TD-26	Fewer shared-state defects
Following	Infra and platform	TD-22, TD-33	Config drift removed

Capacity and Cadence

Twenty percent of each sprint is reserved for reduction, reviewed at the quarterly platform sync. New debt is logged with a domain, a risk level, and a one-line reason so the backlog stays honest rather than a graveyard.

Definition of Done

- A tracked item is closed only when the root cause is removed, not worked around.
- Every closure includes a short note on what changed and how it was verified.
- Payment and ledger closures require a replay test before sign-off.

Reviewed quarterly by the Platform Architecture team.