

1967 Ford Mustang Fastback: Restoration Plan

Personal project, back bay of Davis Auto Repair. Three-year ground-up build.

Current Status

- 302 V8 engine: rebuilt and test-run.
- Body work: 80 percent complete; final panel sanding on Tuesday and Thursday evenings.
- Interior: not started. Upholstery kit on order from Reynolds Custom Interiors.
- Investment to date: approximately \$22,000 in parts and labor. Shell bought at a swap meet for \$4,500.

Remaining Work and Budget

Task	Supplier	Est. USD	Target
Upholstery and carpet	Reynolds Custom Interiors	3,500	October 2026
Paint and body finish	Desert Sun Auto Body	4,000	November 2026
Chrome and trim	Mustang parts network	1,100	November 2026
Final assembly and tuning	In-shop	to be set	November 2026

Target Debut

El Paso Classic Car Show, December 5 to 6, 2026, at the El Paso Convention Center. Entry registration submitted in October 2026.