

KYOTO CRAFT MUSEUM

Amendment to Permanent Collection Commission Agreement

DocuSign envelope reference KCM-COM-2026-014-A1
Amendment dated August 30, 2026. Countersigned by both parties September 3, 2026.
Origin ticket ServiceNow reference KCM-PO-4471. Approved by Tomomi Ishida and Museum Finance.

Purpose of Amendment

This amendment replaces the fee, installment schedule, and materials allowance sections of the original agreement dated April 11, 2026. All other terms of the original agreement, including scope, delivery deadline, ownership, insurance, and termination, remain in force.

Revised Fee

Total commission fee JPY 4,200,000, plus a separate materials allowance of JPY 350,000 disbursed against invoiced receipts. The materials allowance is intended to cover the additional wood-ash preparation, mountain-ash sourcing, custom kiln furniture, and additional firing cycles that surfaced in the June scoping meeting.

Revised Installment Schedule

Installment	Trigger	Amount JPY
1 of 3	On execution of amendment	1,400,000
2 of 3	On completion of the bisque firing round	1,400,000
3 of 3	On delivery and acceptance of all three vessels	1,400,000
Materials	Against submitted receipts, quarterly	350,000

Payment History as of the Amendment

Installment 1 of 3 released September 5, 2026, receipted against Xero museum-installment invoice MF-2026-041. Remaining installments outstanding at time of this file's printing.

Delivery Deadline (unchanged)

All three vessels delivered to the Kyoto Craft Museum receiving dock no later than December 31, 2026.

Milestones for the Bisque Trigger

Installment 2 of 3 is triggered on the bisque firing of all three vessels. The Artist will notify Tomomi Ishida in writing on completion. Photographs of the bisque state may be submitted for the museum's internal record but are not required.

Executed Signatures

Tomomi Ishida, Curator of Contemporary Ceramics, Kyoto Craft Museum. Signed via DocuSign September 3, 2026.

Margaret Farmer, Artist. Signed via DocuSign September 3, 2026.