

Day-of Production Timeline

Whitman and Lowe Wedding

Saturday, November 14, 2026

Bellevue Grand Ballroom, 200 South Broad Street, Philadelphia

Prepared by Mark Campbell, Campbell Events - Version 2, January 26, 2026

Couple Sarah Whitman and Tom Lowe
Guest count 140
Coordinator Mark Campbell (215) 555-0147
On-site assistant Becca Hartwell (267) 555-4410

Run of Show

Time	Action	Lead
8:00 AM	Mark and Becca arrive; venue walkthrough and power check	Mark
8:30 AM	Rental delivery from Allied Party Rentals (chairs, linens)	Becca
9:15 AM	Byrne and Bloom florals arrive; ceremony installation	Tessa
10:30 AM	Lumen AV lighting and draping; uplight test	AV
12:00 PM	Pellegrini catering load-in; kitchen check	Marco
2:30 PM	Ceremony chairs set; programs placed; sound check	Becca
3:30 PM	First look photographs on the terrace	Photo
4:30 PM	Guest arrival; pre-ceremony music	DJ
5:00 PM	Ceremony begins	Mark
5:30 PM	Cocktail hour in the Atrium; passed canapes	Marco
6:30 PM	Guests to ballroom; grand entrance	DJ
6:45 PM	Welcome toast; first course served	Marco
8:15 PM	First dance; floor opens	DJ
9:30 PM	Cake cutting; coffee service	Marco
10:45 PM	Last dance; send-off	Becca
11:00 PM	Reception ends; vendor breakdown	Mark

Notes

- Rain plan: ceremony moves to the Atrium; the call is made no later than 1:00 PM.
- The couple has asked for no receiving line. Do not schedule one.
- Allergy noted: one guest, shellfish. Confirmed with Marco and flagged on plated cards.