

NORTH FRISIAN MEDIEVAL WRECK SURVEY

DFG Project GR 4471/3

Expenditure Statement - Phase 3 (June-August 2025)

Prepared by: Prof. Dr. Gloria Gross, PI

Submitted: 07.10.2025

1. Budget Summary

Category	Approved (EUR)	Spent Phase 3 (EUR)	Variance (EUR)
Personnel - PI time (20% FTE Phase 3)	14400	14400	0
Personnel - PhD researcher (50% FTE)	9800	9800	0
Vessel charter - Nordkai Marine Services	18600	17940	+660
Dive operations - gas, equipment	4200	3950	+250
Equipment maintenance and consumables	2800	2650	+150
Conservation (museum fee Phase 3)	5500	5500	0
Travel - consortium and DFG meetings	1800	1620	+180
Community consultation - Aurich meetings	900	870	+30
Analytical costs - Caledonia University	3200	3200	0
Indirect costs (overhead, 20%)	12240	11986	+254
Total Phase 3	73440	71916	+1524

2. Notes on Variance

The overall Phase 3 expenditure is EUR 1,524 below the approved budget. The underspend on vessel charter arose from one planned two-day operational window that was cancelled due to forecast conditions, and the related dive operations costs also reduced proportionally. The consortium and DFG travel underspend reflects one meeting attended by video conference rather than in person. All underspend amounts will be carried forward to Phase 4 in accordance with DFG grant management procedures and subject to programme officer confirmation.

3. Contractor Invoices

The following external invoices were received and paid during Phase 3:

Supplier	Invoice ref	Date	Amount (EUR)	Category
Nordkai Marine Services	NMS-2025-084	30.08.2025	17940	Vessel charter
Caledonia Maritime University	CMU-INV-25-317	15.09.2025	3200	Analytical
Hamburg Maritime Museum	HMM-INV-2025-09	30.09.2025	5500	Conservation
Gas supplier (diving)	NDIVE-2025-33	29.08.2025	3950	Operations

4. Declaration

I, Prof. Dr. Gloria Gross, declare that all expenditure listed in this statement was incurred for the direct purposes of project DFG GR 4471/3 - North Frisian Medieval Wreck Survey, Phase 3, and that all invoices and supporting documents are held on file at Nordmeer Maritime University and are available for audit on request.

Signed: Prof. Dr. Gloria Gross

Principal Investigator, DFG GR 4471/3

Nordmeer Maritime University

Date: 07.10.2025