

Davidson Builders

General Contracting
Providence, RI
Rick Davidson, rick@davidsonbuilders.com, (401) 555-0601

Formal Estimate: Cafe Counter Buildout

Client	David Porter, Porter's Bakehouse
Project address	287 Atwells Avenue, Providence, RI 02903
Scope	8 seat cafe counter addition
Estimate date	November 5, 2026
Valid through	December 5, 2026

Itemized Costs

Line item	Amount
Site prep and demolition	\$4,200.00
Plumbing rough in and fixtures	\$7,800.00
Electrical and lighting	\$6,500.00
HVAC modification	\$5,400.00
Millwork, counter, 8 seat banquette	\$11,200.00
Flooring and finishes	\$6,900.00
Paint and trim	\$2,300.00
Permits and inspection fees	\$1,900.00
Equipment hookup	\$3,600.00
General conditions and supervision	\$1,500.00
Contingency (5%)	\$1,100.00
Total	\$52,400.00

Timeline is roughly 5 to 6 weeks from permit approval. A deposit of one third holds the schedule, with progress draws at rough in and at finish. Equipment such as the espresso machine is supplied by the owner and not included above.