

Urban Respiratory Illness Surveillance Network (URISN)

Quarterly Progress Report - Quarter 2, 2025 (April 1 to June 30, 2025)

Submitted to: Meridian Public Health Foundation | Grant Number: MPH-2023-URB-0417

Submitted by: Gerald Marie Roman, PhD, MPH, Principal Investigator

Submission date: July 25, 2025

1. Project Overview

The Urban Respiratory Illness Surveillance Network (URISN) is a prospective, multi-site respiratory illness surveillance network operating across six Baltimore City neighborhoods: Sandtown-Winchester, Greenmount West, Cherry Hill, Park Heights, Jonestown, and Franklin Square. URISN tracks respiratory illness incidence, identifies social and structural determinants of disease burden, and disseminates findings to community partners and the research community. The project is in its third year of a three-year grant.

2. Progress Against Year 3 Milestones

Maintain greater than 80% follow-up retention

Status: Complete

Achieved. Follow-up retention at end of Q2 2025: 91.4% of enrolled participants remain active. Q2 saw the expected slight dip in retention during the April transition period; re-engagement outreach by Yemi Adeyemi and Sarah Kim recovered 12 participants who had initially missed their Q2 check-in.

Submit first-author manuscript (Roman et al.)

Status: Complete

Manuscript 'Income-Level Disparities in Ambulatory Care Access for Respiratory Illness in Baltimore' submitted to Journal of Urban Health on November 14, 2023. Accepted April 22, 2024. Published online August 2024. DOI: 10.1007/s11524-024-00831-2. Ahead of schedule.

Initiate second manuscript (housing quality analysis)

Status: In progress - on track

Analysis complete as of May 2025. First complete draft circulated to co-authors June 15, 2025. Revisions from Marcus Hayes integrated. Cover letter drafted. Target submission: October 30, 2026.

Submit Q1 and Q2 progress reports on time

Status: Complete

Q1 report submitted April 24, 2025 (within required 30-day window). Q2 report submitted July 25, 2025 (within required window).

Deliver two community data reports in 2025

Status: Complete

Community Report No. 3 (Winter 2024-2025 Respiratory Illness Summary) delivered to all six site partners in February 2025. Community Report No. 4 (Spring 2025 Update) delivered in June 2025.

3. Enrollment and Retention Summary - Q2 2025

Site	Enrolled	Active Q2	Retention %	Q2 Illness Episodes
Sandtown-Winchester	487	444	91.2%	108
Greenmount West	441	402	91.2%	36
Cherry Hill	512	471	92.0%	58
Park Heights	548	503	91.8%	52
Jonestown	412	373	90.5%	96
Franklin Square	447	406	90.8%	72
TOTAL	2,847	2,599	91.4%	422

4. Budget Status - Year 3 through Q2 2025

Year 3 Budget: \$141,667

Expenditures through June 30, 2025 (\$70,250 (51.4% of annual budget at midpoint - on track)

Largest expenditure categories: Personnel (Yemi Adeyemi and Sarah Kim RA salaries): \$52,000 YTD. Participant incentives: \$8,200. Indirect costs: \$2,548. Computing and data: \$1,840. Travel: \$0 (no conference travel in H1 2025).

Budget variance flag: None. Spending is tracking within acceptable range for a midpoint period.

5. Challenges and Risks

Site access in the Cherry Hill neighborhood was temporarily constrained in May 2025 due to a community event conflict with one of our primary recruitment venues. Research assistant Sarah Kim successfully identified an alternative site access point and rescheduled affected participant visits within the quarter. No data loss resulted. This is noted as a resilience point for the team.

No other significant challenges or risks to report for Q2 2025.

6. Next Steps - Q3 2025

Complete all Q3 participant check-in contacts by September 30, 2025. Continue housing quality manuscript revisions. Begin grant renewal narrative drafting . Attend National Conference of Epidemiologists abstract submission window (Q3 deadline). Distribute Community Report No. 5 by October 2025.

Report reviewed by: Eleanor L. Voss, ScD, Co-Investigator

Questions: contact Dr. Roman at gerald.roman@gmail.com or (410) 555-2819