

Harrison Build, Personal Site Notes

Milestone and inspection reference, kept by L. Reyes, foreman

Project: Harrison 24-Unit Residential Build

Location: 330 Bergen Avenue, Harrison, NJ 07029

Schedule: January 2026 to December 2026

Remaining milestones

Date	Milestone	Notes
November 6, 2026	Mechanical rough-in inspection	Confirm inspector window
November 20, 2026	Insulation and drywall start	Stagger by unit block
December 9, 2026	Final concrete pour	On site from 5:00 AM, weather check
December 18, 2026	Client completion walkthrough	10:00 AM, punch list ready

Notes

- Pour day depends on temperature and wind. Run the OpenWeather check the night before and at 4:00 AM.
- Hector runs the retail renovation crew on pour day so the Harrison line is fully staffed.
- Walkthrough punch list comes off the unit-by-unit checklist, not memory.

Personal foreman notes only. Turner internal systems, bids, and payroll are not part of this record.