

1978 Cadillac DeVille Restoration

Garage project status. Slow on purpose, one system at a time.

Owner and wrench, Ashley Ward. Allapattah garage.

The car

- 1978 Cadillac DeVille, bought eight months after Michael's funeral.
- Stored and worked in the home garage in Allapattah.
- The slowness is the point, not the deadline.
- Photo reference in image G01, full log in D01.

Progress by system

Quarter	System	Status
Q4 2025	Fuel pump replace	Complete
Q4 2025	Carburetor rebuild	Complete
Q1 2026	Headliner trim	In progress
Q1 2027	Chrome and trim	Planned

Parts and sourcing

- Specialty parts sourced through the restoration network.
- JP advises on mechanical work, mostly hands-off.
- Inspiration boards kept for trim and color reference.
- No rush on chrome, it waits until the trim is right.

What is next

- Finish the headliner trim before summer heat.
- Begin chrome and exterior trim in the new year.
- Keep the project log current, see D01.
- Drive it to Sunday service when it is ready, no sooner.

Why it matters

The DeVille is a long quiet project that does not need to be finished to be worth doing. It is time in the garage with the radio low, and it keeps a steady hand on something that asks nothing back. The car will be ready when it is ready.